

BID BULLETIN NO. 3 For LBP-HOBAC-ITB-CW-20180727-01

PROJECT

Construction of LANDBANK Malolos Highway Office

Building

IMPLEMENTOR

Procurement Department

DATE

August 31, 2018

This Bid Bulletin is issued to modify, amend or clarify items in the Bid Documents. This shall form an integral part of the Bid Documents.

The modifications, amendments or clarifications are as follows:

• The schedule for site inspection is re-scheduled to **September 3-4**, **2018**, **9:00 A.M. to 3:00 P.M.** at McArthur Highway, Brgy. Dakila, Malolos City, Bulacan.

ALWIN I. REYES, CSSP Assistant Vice President

Head, Procurement Department and HOBAC Secretariat